

SECRET
(When Filled In)

TOE
LTHW

Contracts

PROJECT PROGRESS REPORT

PERIOD COVERED

FROM 8 Jul 60 THRU 21 Jul 60

1. REPORTING AGENCY

2. NAME OF CONTACT

3. TELEPHONE NO.

4. PROGRAM TITLE

Inflight feeding

STATUS OF PROGRAM

5. PROGRAM

6. TESTING

☒ PLANNING ☐ ACTIVE ☒ PLANNING ☐ ACTIVE ☒ SUSPENDED ☐ CANCELLED

7. OBJECTIVE OF TESTS

Determine suitability of ACS-6 type inflight feeding assembly

8. PRIORITY

9. DATE PROGRAM INITIATED

1 Jul 60

10. DATE TESTING INITIATED

11. DATE OF ESTIMATED TEST COMPLETION

12. OPERATING TIME

TEST ARTICLE

TOTAL TEST HOURS
OR RUNS ROR

HOURS OR RUNS
THIS PERIOD

TOTAL HOURS OR RUNS
TO DATE

13. COMMENTS

a. Conference with [redacted] et al, David Clark Co., completed. S-892 helmet remains at David Clerk Co. for modification. Manufacturer agreed to improve:

- (1) Neck seal and cover assembly.
- (2) Valve installation.
- (3) Visor.
- (4) Sunshade.
- (5) Head harness and size adjustment.
- (6) Communication and visor heat electrical harness.

b. A new visor for the S-892 helmet is presently undergoing test at WADD, Cold Chamber, to determine adequacy of Sierracote 3, conductive coating, visor heat system.

c. No date is determined for resuming flight testing of the S-892 helmet since modifications involve complex redesign problems and cannot be accurately estimated.

DOCUMENT NO. 26

NO CHANGE IN CLASS. ☒

☐ DECLASSIFIED

CLASS. CHANGED TO: TS S 2011

NEXT REVIEW DATE:

AUTH: HR 70-2

DATE: 020681 REVIEWER: 010956